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1.0 INTRODUCTION 

 

The former Conesville Power Generation Plant (Conesville Plant) was a coal-fired power 

generation station located near the village of Conesville, Coshocton County, Ohio that was 

previously owned and operated by American Electric Power (AEP) Generation Resources.  

Figure 1 provides the location of the Conesville Plant. Power generation at the Conesville Plant 

ceased permanently in April 2020. In June 2020, the Conesville Plant was purchased by Conesville 

Industrial Park, LLC (CIP) and is being decommissioned, demolished, and redeveloped as an 

industrial park.  

 

As part of the Conesville Plant operations, Coal Combustion Residual (CCR) materials were 

temporarily stored in the Ash Pond Complex, which is an existing surface impoundment defined 

as a CCR unit, and regulated pursuant to Title 40 Code of Federal Regulations (CFR), Part 257 

(§257), Subpart D (CCR Rule) published in April 2015 by the U.S. Environmental Protection 

Agency (USEPA) and subsequent revisions. CCR materials consisting of fly ash and bottom ash 

are contained in the Ash Pond Complex impoundment.  

 

The original Closure Plan for the Ash Pond Complex (dated October 2016) states that the Ash 

Pond Complex will be closed in place. This closure strategy has been maintained since the Ash 

Pond Complex ceased to accept waste due to closure of the Conesville Plant in April 2020 and the 

continued partial removal of the CCR materials for beneficial use purposes. However, sufficient 

dedicated air space has become available at the State Route (SR) 83 Residual Solid Waste (RSW) 

Landfill via approval by the Ohio Environmental Protection Agency (OEPA) that allows the Ash 

Pond Complex CCR materials to be an accepted waste stream.  The available SR 83 RSW Landfill 

air space, in combination with the on-going or future beneficial use of the Ash Pond Complex 

CCR materials, will now provide sufficient capacity for complete removal of the CCR materials 

from within the Ash Pond Complex.  In addition, the closure by removal is expected to accelerate 
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restoration of groundwater quality impacted by the Ash Pond Complex, as reported in the 

Assessment of Corrective Measure Report1 (ACM) for the Ash Pond Complex.  

 

This amendment to the Ash Pond Complex Closure Plan describes the change from closure in 

place to closure by removal of the CCR material. In conjunction with closure of the Ash Pond 

Complex, the adjacent flue-gas desulfurization (FGD) Landfill will also be removed entirely. 

Figures 1 and 2 provide the locations of the Ash Pond Complex and the FGD Landfill. The FGD 

Landfill was closed and capped in November 1988; and thus is not regulated under the CCR Rule. 

Therefore, details of the FGD Landfill removal are not included in this Closure Plan amendment.  

 

The CCR material removed from the Ash Pond Complex will be placed in the SR 83 Residual 

Solid Waste (RSW) Landfill, a licensed residual solid waste landfill that is also owned and 

operated by CIP, and will also be beneficially used to reclaim abandoned surface mine highwalls 

in the Five Points Abandoned Mine Lands (AML) Phase III Reclamation Areas (East and West) 

that are owned and operated by CIP and the CCU Coal Refuse Area that is owned and operated by 

CCU Coal & Construction (CCU). Refer to Figure 3 for the approximate location of these areas. 

Placement of CCR material in the SR 83 RSW Landfill will occur simultaneously with the 

beneficial use placement. A Notice of Intent required by 257.102(g) has been submitted to the 

facility operating record concurrently with this Closure Plan Amendment.  

 

Note that CCR material placement at active or abandoned underground or surface coal mines is 

exempt from the CCR Rules as stated in §257.50(h). In addition, the Ohio Revised Code (ORC), 

Title 15, Chapter 1513, Section 1513.02(A)(7) states that the Chief of the Ohio Department of 

Natural Resources (ODNR), Division of Mineral Resources Management (DMRM) shall regulate 

the beneficial use of coal combustion byproducts (referenced as CCRs above) at coal mining and 

reclamation operations and abandoned mine lands, including performance standards in 

ORC 1513.16.  Therefore, placement of the CCR in these areas is not subject to the CCR Rule. 

  

                                                 
1 Wood. June 24, 2019. Assessment of Corrective Measures Report, Conesville Ash Pond, American Electric Power 
Service Corporation, Conesville Generating Station, Conesville, Coshocton County, Ohio, Project #7362192661, 
prepared for American Electric Power Service Corporation, 1 Riverside Plaza, Columbus, Ohio 43215 
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2.0 SITE DESCRIPTION 

 

The Ash Pond Complex is comprised of dike embankments on the north, east, and southwest sides. 

The west side of the Ash Pond Complex is located adjacent to the closed FGD Landfill. There are 

three main ponds within the Ash Pond Complex as listed below: 

 

• Fly Ash Ponds (Ash Pond 1, Ash Pond 2, Ash Pond 3 and Ash Pond 4);  

• Bottom Ash Pond 5; and, 

• Clearwater Pond. 
 

Figure 2 depicts the Existing Conditions Plan which identifies the ponds that comprise the Ash 

Pond Complex along with the adjacent closed FGD Landfill. Discharge from the Clearwater Pond 

flows to the facility Holding Pond, which is not part of the Ash Pond Complex, also shown on 

Figure 2. 

 

The Bottom Ash Pond within the complex was used for primary settling and storage of bottom 

ash. The four Fly Ash Ponds were used as primary and secondary settling and storage of fly ash 

and secondary settling from the Bottom Ash Pond. The Clearwater Pond was used for final settling 

before discharge in compliance with the Conesville Plant National Pollutant Elimination System 

(NPDES) Permit No. 0IB000013. Additional facility wastewaters from the FGD systems along 

with miscellaneous non-CCR related wastewater streams were also discharged into the Ash Pond 

Complex. Detailed information regarding the construction of the Ash Pond Complex is provided 

in the History of Construction report prepared by AEP and dated October 2016, which is posted 

on CIP’s CCR web site.  

 

Water and CCR materials were pumped to the Ash Pond Complex from conveyance pipes located 

along the northwest berm of the Ash Pond Complex and discharged from wooden trestle structures. 

A perimeter collection ditch and culverts convey storm water from the closed FGD Landfill into 

the Ash Pond Complex. Within the Ash Pond Complex, water flows from the Bottom Ash Pond 

and Ash Pond 1 into Ash Pond 2 and then consecutively through Ash Ponds 3 and 4  before 

reaching the Clearwater Pond. Culverts are located within the internal splitter dikes between the 
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ponds that convey flow from the adjoining ponds. All water exits the Ash Pond Complex from a 

single outlet at the Clearwater Pond. The outlet works consists of a drop inlet spillway structure 

with stoplogs. A 36-inch diameter outlet pipe conveys the water from the drop structure to the 

Holding Pond where water is discharged via an outfall to the Muskingum River permitted under 

NPDES Permit No. 0IB000013.   

Pond D 

Pond A 

Pond B 
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3.0 CRITERIA FOR CONDUCTING THE CLOSURE OR RETROFIT  

OF CCR UNITS §257.102 

 

CIP will decommission the Ash Pond Complex via closure by removal pursuant to §257.102 for 

existing CCR surface impoundments. The applicable sections of §257.102 are presented below in 

bold, italic font. Descriptions and details of the planned Ash Pond Complex closure by removal 

activities follow each cited rule. 

 

3.1 WRITTEN CLOSURE PLAN §257.102(b) 

 

3.1.1 CONTENT OF THE PLAN §257.102(b)(1) 

 

§257.102 (b) Written closure plan (b)(1) Content of the plan. The owner or operator of a CCR 

unit must prepare a written closure plan that describes the steps necessary to close the CCR unit 

at any point during the active life of the CCR unit consistent with recognized and generally 

accepted good engineering practices. The written closure plan must include, at a minimum, the 

information specified in paragraphs (b)(1)(i) through (vi) of this section. 

 

(b)(1)(i) A narrative description of how the CCR unit will be closed in accordance with this 

section. 

 

(b)(1)(ii) If closure of the CCR unit will be accomplished through removal of CCR from the 

CCR unit, a description of the procedures to remove the CCR and decontaminate the CCR unit 

in accordance with paragraph (c) of this section. 

 

The Ash Pond Complex will be closed by removing CCR in accordance with §257.102(c). CCR 

removal will be completed as described in Section 3.2.  
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(b)(1)(iv) An estimate of the maximum inventory of CCR ever on-site over the active life of the 

CCR unit. 

 

The initial Ash Pond Complex Closure Plan (October 2016) prepared by AEP stated that the 

maximum inventory of CCR ever on-site over the active life of the CCR unit is estimated to be 

approximately 2,470 acre-ft. Additionally, the Ash Pond Complex History of Construction report 

prepared by AEP and dated October 2016 provides the estimated capacity as follows:  

 

 
 

Based on topographic mapping dated October 2020, Civil & Environmental Consultants, Inc. 

(CEC) estimates that approximately 3,540,000 cubic yards (approximately 2,194 acre-foot) of 

CCR material is contained within the Ash Pond Complex. The approximate perimeter of CCR 

material within the Ash Pond Complex that was used in CEC’s volume estimate is depicted on 

Figure 2. 

 

(b)(1)(v) An estimate of the largest area of the CCR unit ever requiring a final cover as required 

by paragraph (d) of this section at any time during the CCR unit's active life. 

 

The Ash Pond Complex will be closed by CCR removal in accordance with §257.102(c); therefore, 

a final cover is not required. The Ash Pond Complex storage area is approximately 92 acres as 

shown on Figure 2.  
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(b)(1)(vi) A schedule for completing all activities necessary to satisfy the closure criteria in this 

section, including an estimate of the year in which all closure activities for the CCR unit will be 

completed. The schedule should provide sufficient information to describe the sequential steps 

that will be taken to close the CCR unit, including identification of major milestones such as 

coordinating with and obtaining necessary approvals and permits from other agencies, the 

dewatering and stabilization phases of CCR surface impoundment closure, or installation of the 

final cover system, and the estimated timeframes to complete each step or phase of CCR unit 

closure. When preparing the written closure plan, if the owner or operator of a CCR unit 

estimates that the time required to complete closure will exceed the timeframes specified in 

paragraph (f)(1) of this section, the written closure plan must include the site-specific 

information, factors and considerations that would support any time extension sought under 

paragraph (f)(2) of this section. 

 

CIP, upon purchasing the Conesville Plant, began the planning process to confirm suitable 

alternate capacity was available for closure by removal by requesting approvals for placement of 

the excavated CCR materials from Ohio EPA (for placement in SR 83 RSW Landfill) and ODNR 

(for Five Points AML Phase III Areas East and West and CCU Coal Refuse Area beneficial use 

reclamation). Initially, CCU, CIP’s contractor for beneficial use of the CCR materials, received 

approval from ODNR to beneficially use the Ash Pond Complex CCR material in the CCU Coal 

Refuse Area on November 24, 2020. CIP then obtained approval to from Ohio EPA on December 

7, 2020 to place Ash Pond Complex CCR material at the SR 83 RSW Landfill. ODNR 

authorization for beneficial use placement of Ash Pond Complex CCR material at the Five Points 

AML Phase III areas is required prior to placement of the CCR materials at this beneficial use site.  

This ODNR permit application was submitted to ODNR in November 2020 and approval from 

ODNR is expected by June 2021.  

 

Closure by removal of the Ash Pond Complex will generally include the following activities and 

sequence:  

 

1. Ash Dewatering and Storm Water Control - This activity will continue throughout the ash 
removal activities. 
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2. Ash Excavation and Placement - This activity is scheduled to span an approximate five 
year period. 
 

3. Corrective Action Groundwater Monitoring - This activity will begin during the initial 
three months of ash removal activities. 
 

4. Certification of Closure By Removal – This activity will occur within three months of 
reaching final excavation grades. 

 
5. Final Grading and Site Restoration - This activity is expected to require an approximate 

three (3) month duration following certification of final closure.  
 

A more detailed description of the Ash Pond Complex closure by removal, site restoration and 

corrective action groundwater monitoring is presented in Section 3.2.  

 

3.1.2 AMENDMENT OF A WRITTEN CLOSURE PLAN §257.102(b)(3) 

 

(b)(3)(i) The owner or operator may amend the initial or any subsequent written closure plan 

developed pursuant to paragraph (b)(1) of this section at any time. 

(b)(3)(ii) The owner or operator must amend the written closure plan whenever 

(A) There is a change in the operation of the CCR unit that would substantially affect 

the written closure plan in effect; or 

(B) Before or after closure activities have commenced, unanticipated events necessitate 

a revision of the written closure plan. 

(b)(3)(iii) The owner or operator must amend the closure plan at least 60 days prior to a planned 

change in the operation of the facility or CCR unit, or no later than 60 days after an 

unanticipated event requires the need to revise an existing written closure plan.  If a written 

closure plan is revised after closure activities have commenced for a CCR unit, the owner or 

operator must amend the current closure plan no later than 30 days following the triggering 

event.  

 

The original Closure Plan for the Ash Pond Complex (dated October 2016) states that the Ash 

Pond Complex will be closed in place. This closure strategy has been maintained since the Ash 

Pond Complex ceased to accept waste due to closure of the Conesville Plant in April 2020. 

However, sufficient dedicated air space has become available at the SR 83 RSW Landfill via 
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approval by the OEPA on December 7, 2020 that allows the Ash Pond Complex CCR materials to 

be an accepted waste stream.  The available SR 83 RSW Landfill air space, in combination with 

the on-going or future beneficial use of the Ash Pond Complex CCR materials, will now provide 

sufficient capacity for complete removal of the CCR materials from within the Ash Pond Complex.  

In addition, the closure by removal is expected to accelerate restoration of groundwater quality 

impacted by the Ash Pond Complex, as reported in the Assessment of Corrective Measure Report 

for the Ash Pond Complex. As a result, this amendment to the Closure Plan reflects the change to 

closure by removal of the Ash Pond Complex CCR materials.  

 

A Notice of Intent to Close the Ash Pond Complex is being submitted to the CCR operating record 

concurrently with this Closure Plan Amendment.   

 

3.1.3 WRITTEN CERTIFICATION §257.102 (b)(4) 

 

§257.102 (b)(4) The owner or operator of the CCR unit must obtain a written certification from 

a qualified professional engineer that the initial and any amendment of the written closure plan 

meets the requirements of this section. 

 

A written certification from a qualified professional engineer is provided in Section 4.0.  

 

3.2 CLOSURE BY REMOVAL OF CCR §257.102(c) 

 

§257.102(c) An owner or operator may elect to close a CCR unit by removing and 

decontaminating all areas affected by releases from the CCR unit. CCR removal and 

decontamination of the CCR unit are complete when constituent concentrations throughout the 

CCR unit and any areas affected by releases from the CCR unit have been removed and 

groundwater monitoring concentrations do not exceed the groundwater protection standard 

established pursuant to §257.95(h) for constituents listed in appendix IV to this part. 

 

Implementation of closure by removal for the Ash Pond Complex includes the following 

procedures to remove and decontaminate CCR material from the unit and affected areas, restore 
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the site, and address the groundwater monitoring necessary to comply with the groundwater 

protection standards outlined in §257.95(h):  
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• Dewatering, Storm Water Control & Groundwater Well Decommissioning; 

• Ash Excavation & Placement;  

• Corrective Action Groundwater Monitoring; 

• Certification of Closure By Removal; and, 

• Final Grading & Site Restoration. 
 

Additional information describing each of these implementation procedures are provided in the 

following sections. 

 

3.2.1 Dewatering, Storm Water Control & Groundwater Well Decommissioning 

 

Ash dewatering begins with pumping standing water from the ponds, followed by ongoing 

dewatering as needed to remove stormwater that accumulates in the ponds. The water pumped 

from the ponds will be directed to the NPDES permitted outfall.  If necessary, methods to reduce 

suspended solids within the pumped water will be employed to meet the NPDES discharge criteria.    

 

Prior to ash excavation from the ponds, erosion and sedimentation controls will be installed in 

accordance with the Storm Water Pollution Prevention Plan (SWPPP). The storm water controls 

will be inspected and maintained in accordance with the site SWPPP and NPDES permit 

throughout the ash removal and site restoration construction activities.  

 

Groundwater monitoring wells located within the planned area of disturbance require 

decommissioning prior to ash removal in the vicinity of the particular well in order to prevent 

contact water from entering the well(s). The monitoring well decommissioning will be performed 

and recorded in the operating record in accordance with §257.91(e)(1) and §257.106(h)(2).  Well 

decommissioning will follow acceptable procedures in published by Ohio EPA2.  Existing 

downgradient sentinel wells will be added to the groundwater monitoring network to replace the 

                                                 
2 Ohio Environmental Protection Agency, Technical Guidance Manual for Hydrogeologic Investigations and 
Groundwater Monitoring, Chapter 9 Sealing Boreholes and Decommissioned Monitoring Wells, September 2016, 
Revision 3. 
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decommissioned wells and will be sampled and analyzed as specified in the Corrective Action 

Groundwater Monitoring Plan that will be prepared pursuant to §257.98(a)(1). 

 

3.2.2 Ash Excavation & Placement 

 

CCR materials will be removed from the Ash Pond Complex to achieve complete removal and 

decontamination. Excavated materials will be dewatered as necessary prior to being placed in haul 

trucks and transported to the designated final placement area(s). The excavated CCR materials and 

associated underlying soils that may have been impacted will be placed separately or concurrently 

at the following locations: 1) the SR 83 RSW Landfill; 2) the Five Points AML Phase III Areas; 

and, 3) the CCU Coal Refuse Area. As the excavation process nears completion, the pond inlet 

and outlet structures will be either removed or decontaminated and left in-place.  

 

3.2.3 CORRECTIVE ACTION GROUNDWATER MONITORING 

 

A corrective action groundwater monitoring program pursuant to 257.98(a)(1) will be prepared 

and implemented in conjunction with the closure by removal activities.  The corrective action 

groundwater monitoring program will meet the following criteria: 1) establish and meet the 

requirements of an assessment monitoring program outlined in §257.95; 2) document the 

effectiveness of the corrective action remedy; and, 3) demonstrate compliance with the 

groundwater protection standard pursuant to paragraph §257.98(c). The Corrective Action 

Groundwater Monitoring Plan will be placed in the Conesville operating record and will be 

implemented as a requirement of closure by removal, including groundwater monitoring and 

reporting during and following the closure by removal construction and subsequent to closure until 

groundwater protection standards are achieved. 

 

3.2.4 Certification of Closure by Removal 

 

A qualified professional engineer or designated representative will perform an inspection of all 

areas within and in the immediate vicinity of the Ash Pond Complex perimeter upon completion 

of excavations made for closure by removal in order to confirm that all CCR materials and visually 
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impacted soils have been removed.  Confirmation of CCR removal and decontamination will be 

based on: 1) a review of the excavation elevations with respect to available historical plans 

identifying the base elevations of the Ash Pond Complex; and, 2) observations indicating that the 

CCR materials and visually impacted soils have been completely removed and natural soils are 

exposed.  A Final Closure Certification Report will be prepared by a qualified professional 

engineer providing documentation of the plan extent and base elevations of the closure by removal 

excavations, observed CCR removal conditions, and confirmation that the CCR materials and 

visually impacted soils have been removed. The Final Closure Certification Report will be placed 

in the facility’s operating record and Notification of Completion of Closure to the CCR website 

upon completion. 

 

3.2.5 Final Grading Plan & Site Restoration 

 

A final grading plan will be prepared to detail the permanent site grading and restoration for 

re-development of the site following the closure by removal construction. Final restoration grading 

of disturbed areas will be based on CIP’s proposed site development plans.  Final grading and site 

restoration may include reuse of the un-impacted soil comprising the Ash Pond Complex 

impoundment berms in order to contour the site.  Because the final grading will be dependent on 

actual final excavation grades and quantity of on-site soil from the perimeter berms, the site 

engineering and development of the final grading plan will occur once at the completion of the 

closure by removal construction.    

 

The final grading and site restoration design will include control and direction of future surface 

runoff within re-development areas that limit ponding and minimize erosion.  Potential drainage 

control structures may include: 

• Grading of final slopes; 

• Diversion berms; 

• Collection channels;  

• Perimeter channels;  

• Sumps; and,  

• Sedimentation ponds.  
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Upon establishing final grades, the disturbed area will be seeded and mulched. Maintenance will 

be required during establishment of seeded grasses such as repair and re-seeding of erosion rills, 

inspection and repair for erosion in drainage channels and sedimentation pond discharge structures. 

Poorly vegetated areas will be repaired with additional seed, fertilizer, and mulch. 

 

3.3 INITIATION OF CLOSURE ACTIVITIES §257.102(e) 

 

§257.102(e) Except as provided for in paragraph (e)(4) of this section and §257.103, the owner 

or operator of a CCR unit must commence closure of the CCR unit no later than the applicable 

timeframes specified in either paragraph (e)(1) or (2) of this section. 

 

Closure by removal activities will commence in accordance with the requirements in 

§257(e)(1)(ii). 

 

3.4 COMPLETION OF CLOSURE ACTIVITIES §257.102(f) 

 

3.4.1 CLOSURE ACTIVITIES TIMEFRAME §257.102(f)(1) 

 

(f)(1) Except as provided for in paragraph (f)(2) of this section, the owner or operator must 

complete closure of the CCR unit: 

 

(f)(1)(i) For existing and new CCR landfills and any lateral expansion of a CCR landfill, within 

six months of commencing closure activities. 

 

(f)(1)(ii) For existing and new CCR surface impoundments and any lateral expansion of a CCR 

surface impoundment, within five years of commencing closure activities.  

 

Closure of the Ash Pond Complex will be completed within five years of initiating closure 

activities. If necessary, based on site specific conditions that cause a delay in the closure, an 
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extension of the closure timeframe will be demonstrated and placed in the operating record in 

accordance with §257.102(f)(2).  

 

3.4.2 EXTENSIONS OF CLOSURE TIMEFRAMES §257.102(f)(2) 

 

(f)(2)(i) Extensions of closure timeframes. The timeframes for completing closure of a CCR unit 

specified under paragraphs (f)(1) of this section may be extended if the owner or operator can 

demonstrate that it was not feasible to complete closure of the CCR unit within the required 

timeframes due to factors beyond the facility's control. If the owner or operator is seeking a time 

extension beyond the time specified in the written closure plan as required by paragraph (b)(1) 

of this section, the demonstration must include a narrative discussion providing the basis for 

additional time beyond that specified in the closure plan. The owner or operator must place each 

completed demonstration, if more than one time extension is sought, in the facility's operating 

record as required by §257.105(i)(6) prior to the end of any two-year period. Factors that may 

support such a demonstration include: 

 

(f)(2)(i)(A) Complications stemming from the climate and weather, such as unusual amounts of 

precipitation or a significantly shortened construction season; 

 

(f)(2)(i)(B) Time required to dewater a surface impoundment due to the volume of CCR 

contained in the CCR unit or the characteristics of the CCR in the unit; 

 

(f)(2)(i)(C) The geology and terrain surrounding the CCR unit will affect the amount of material 

needed to close the CCR unit; or 

 

(f)(2)(i)(D) Time required or delays caused by the need to coordinate with and obtain necessary 

approvals and permits from a state or other agency. 

 

Closure of the Ash Pond Complex will be completed within five years of initiating closure 

activities. If necessary, based on site specific conditions causing a delay of the closure, an 
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extension of the closure timeframe will be demonstrated and placed in the operating record in 

accordance with this subsection.  

 

3.4.3 CLOSURE CERTIFICATION §257.102(f)(3) 

 

(f)(3) Upon completion, the owner or operator of the CCR unit must obtain a certification from 

a qualified professional engineer verifying that closure has been completed in accordance with 

the closure plan specified in paragraph (b) of this section and the requirements of this section. 

 

Upon completing the closure of the Ash Pond Complex, a qualified professional engineer will 

provide a written certification stating that closure has been completed in accordance with the 

Closure Plan.  

 

3.5 NOTIFICATION OF INTENT §257.102(g) 

 

§257.102 (g) No later than the date the owner or operator initiates closure of a CCR unit, the 

owner or operator must prepare a notification of intent to close a CCR unit. The notification 

must include the certification by a qualified professional engineer for the design of the final 

cover system as required by §257.102(d)(3)(iii), if applicable. The owner or operator has 

completed the notification when it has been placed in the facility's operating record as required 

by §257.105(i)(7). 

 

Notification of Intent to close the Ash Pond Complex will be submitted to the operating record in 

accordance with §257.105(i)(7) concurrently with submittal of this Closure Plan amendment.  

 

The Ash Pond Complex will be closed by removing CCR in accordance with §257.102(c); 

therefore, a certification of the final cover system is not required.  
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3.6 NOTIFICATION OF CLOSURE §257.102(h) 

 

§257.102 (h) Within 30 days of completion of closure of the CCR unit, the owner or operator 

must prepare a notification of closure of a CCR unit. The notification must include the 

certification by a qualified professional engineer as required by §257.102(f)(3). The owner or 

operator has completed the notification when it has been placed in the facility's operating record 

as required by §257.105(i)(8). 

 

Within 30 days of completion of closure, CIP will prepare a notification of closure of the CCR 

unit. The notification will include certification by a qualified professional engineer as required by 

§257.102(f)(3) stating that closure has been completed in accordance with this Closure Plan. The 

notification will be placed in the operating record in accordance with §257.105(i)(8). 

 

3.7 DEED NOTATIONS §257.102(i) 

 

§257.102 (i) Deed notations. (1) Except as provided by paragraph (i)(4) of this section, following 

closure of a CCR unit, the owner or operator must record a notation on the deed to the property, 

or some other instrument that is normally examined during title search. 

…(4) An owner or operator that closes a CCR unit in accordance with paragraph (c) of 

this section is not subject to the requirements of paragraphs (i)(1) through (3) of this 

section. 

 

The Ash Pond Complex will be closed by removing CCR in accordance with §257.102(c); 

therefore, a deed notion is not required pursuant to §257.102(i)(4).  

 

3.8 RECORD KEEPING REQUIREMENTS §257.102(j) 

 

§257.102(j) The owner or operator of the CCR unit must comply with the closure recordkeeping 

requirements specified in §257.105(i), the closure notification requirements specified in 

§257.106(i), and the closure Internet requirements specified in §257.107(i). 
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CIP will comply with the closure recordkeeping requirements specified in §257.105(i), the closure 

notification requirements specified in §257.106(i), and the closure Internet requirements specified 

in §257.107(i). 
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